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Ageemlent in Principle Deadlines 

Dominick J. Sanchini 
President 
Rockwell International, AERO, RFP 

An Agreement in Principle (Agreement) between the U.S. Depanment of Energy (DOE) 
and the State of Colorado was initialed by W. Henson Moore of the DOE and Thomas M. 
Vernon of the Colorado Depamnen: of Health (CDH) on June 16, 1989. The Agreement 
had been drafted by the State of Colorado and negoriadons for changes were completed the 
morning of June 16 by representatives of the DOE, State of Colorado and Rockwell 
Internsoonal. Final signature of the Agreement by Admiral Watkins is scheduled for June 
23, 1089. 

There are certain dates expressed in the Ageement for submittal of informadon on the 
Rocky Flats Plant of which you should be aware. Since the deadlines for information 
submitul may nor be changed prior to final signature, I am transmitting a copy of the 
Agreeinent and a summary of the tasks and the deadlines for their completion and 
subsequent transmittal by the DOE to CDH. Initiation of the listed tasks at this time will 
assist in timely submittals. Please prepare an action plan for accompiishing the tasks 
appropriate to your organization and transmit this plan to my office by July 1, 1989. 

Although many tasks have been delineated in the Agreement, the attached list refers only to 
those for which a deadline has already been esrabiishd. The final Areement will be 
transmitted to you as smn as ir has b&n s iped and aismbuted to the RFAAO. 

Questions concerning the attached tasks can be directed to Ms. Candce C. Jierree of my 
staff 31 extension 4888. Trackng for compleLion a d  technic4 reviews of the documents 
proposed for submittal to CDH will be performed by various branches within the RF.40. 

Arichment 
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cc w/att: 
W. Rask, RFAO 
R. Schassburger, RFAO 
W.J. O'Brien, RFAO 
N. Roberts, RFAO 
T. Olson, RFAO 
W. Weston, Rockwell 
E. Erfurdt, Rockwell 

LKJdcKinley ,  Rockwell 
G. Setlock, Rockwell 
E. Naimon, Rockwell 



Deadlines for Subminals to the Colorado Department of Health 

I. SPECIFIC DEADLINES 

June 1989 
Establish office space on the plant for state and federal personnel. 

July 1, 1989 
Implement a policy for permitting state "Qcleared" personnel to access records and 
buildings to determine environmental compliance, without prior announcement, except in 
cases where safety precautions a n  necessary. 

September 1989 
Transmit to the Governor the results of a comprehensive environmental audit in which 
Rockwell wili participate. 

September 30, 1989 
Update, expand and revise the waste characterization plan. Provide a status report to the 
CDH. The plan is to address the MW, quantities and hazard associated with a l l  
hazardous wastes, mixed wastes, and soley radioactive wares in use at the plant. 

November 1989 
Submit a draft background characterization report to the CDH on groundwater and soils on 
and near the plantsite. 

November 30, 1989 
Submit a draft report to the CDH on the management, ueatment and disposal of low level 
mixed waste. 

December 1989 
Transmit to the Governor the results of a waste minimization audit in which Rockwell will 
participate. 

December 30, 1989 
Submit a final back.pund characterization report to the CDH on ,mundwater and soils on 
and near the plantsite. 

September 1990 
Submit a draft report to CDH on the updated, expanded and revised waste characterization 
plan. 

October 1991 
Complete removal (of sludge from the solar ponds and complete shipment of pondcrete 
from the plantsite. 



~ E. CONDITJONAL DEADLTNES 

September 1989 
Initiate groundwater cleanup at the 881 Hillside by this date or as soon as the regulatory 
process will allow. 

January 1990 
Initiate groundwaiter cleanup at the Mound, East Trenches and 903 Pad by this date or as 
soon as the r e ~ l i ~ t o ~  process will allow. 

Before Offsite Di,scharges 
Collect samples of proposed (water) discharges and split samples with EPA and CDH. 
Analyze for orgarlic chemicals and radionuclides. Perform periodic biomonitoring. 

lTI. PERIODIC REPORTS 

Incineration Startup Notices 
Inform the state in advance of restarting the 771 incinerator or other incineration activities. 
Provide state officials with access to the incinerator prior to starmp and during operations. 

Monthly 
Provide data of all emissions from vents and stacks. Provide reports to the State of 
Colorado regarding the status of the Rocky Flats Piant. 


